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SECTION 01010

SUMMARY OF WORK

PART 1 - GENERAL

1.1 SUMMARY
 
1.1.1 Description:  Contractor shall furnish all labor, equipment, material, manufactured articles, supplies,

transportation, supervision, and all else necessary to perform all operations in connection with
successfully completing project RKMF 98-0032, Repair Runway Approach Lighting, as specified
herein and as shown on the respective project drawings.

 
1.1.2 Definitions:
 
1.1.2.1 Contracting Officer: Refers to the Contracting Officer or his/her designated representative, and

 
1.1.2.2 Contractor: Refers to the general contractor.  The general contractor is responsible for all

subcontractors, suppliers, and consultants under his employ and shall be responsible for providing
complete and usable facilities upon the completion of work.

 
1.1.2.3 Contracting Officer’s Representative:  The Base Civil Engineer or his authorized representative is

designated as the Contracting Officer's Representative (COR) (Construction Manager), for the
purpose of technical surveillance and evaluation of the work performed under this contract.  This
designation in no way authorizes anyone other than the Contracting Officer to commit the
Government to changes in the terms of the contract.

 
1.1.2.4 Contract Clauses:  Where Special Clauses or General Provisions are referred to in the

specifications, reference should be to Contract Clauses.
 
1.2 LOCATION:  The project site is located at Nellis AFB, Nevada, approximately 10 miles north of

Las Vegas, Nevada.  The exact location is indicated on the contract drawings.

1.3 DESCRIPTION OF WORK
 
 Scope of Work:  The contractor shall be responsible for providing a complete and usable facility upon the
completion of work.  Work shall include, but not be limited to the following:
 
Replace the existing Runway Approach Lighting System at both ends of the Instrument Runway (Runway
21L/03R).  In addition replace the existing pre-threshold lights on Outboard runways (21L/03R).  This
includes the installation of a single strip of centerline pre-threshold lights on both runways. Install new
Moon Markers adjacent to the existing BAK-12 arresting system. Install three missing Distance to go
Markers, two (2) on 21R/03L and one (1) 21L/03R and relocate the two (2) TACAN markers to
the new locations as shown on the drawings.

1.3.1 Occupancy:  The facilities in subject project are active both runways and as such cannot
be arbitrarily turned over to the contractor without coordination with Base Operations.
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(See paragraphs 1.15.1, 1.15.2, and 1.15.3).  At no time will both runways be inactive
simultaneously.  Consequently the contractor will be given only one runway at a time
and a minimum 7 calendar day advance notice will be required.  Both runways shall
remain operational during scheduled exercises.

1.3.2      Single, Prime Contract:  The work will be constructed under a single, prime contract.
 
1.4 SITE VISIT:  Contractors are urged to attend the site visit that will be scheduled by Base Contracting

prior to the bid opening.  (See Contract Clauses 52.236-2, Differing Site Conditions, and 52.236-3,
Site Investigation and Conditions Affecting the Work)

 
1.5 NOTICE TO PROCEED AND PERFORMANCE PERIODS
 
1.5.1 Phase I:  At the beginning of the project the Contracting Officer shall initiate a "Material Notice to

Proceed No. 1 (NTP1)" in order to allow the Contractor time to order long lead items, and other
materials necessary for construction of the project.
 

1.5.1.1 The maximum duration of time between the Material Notice to Proceed No. 1 (NTP1) and the
beginning of construction is 56 calendar days.  Materials are to be suitably stored in the designated
Contractors Storage area shown on the drawings.

 
1.5.2 Phase II:  The Contracting Officer shall issue a second Notice to Proceed (NTP2), for the

beginning of Demolition and Construction within the 56 calendar-day time frame following NTP1.
 

1.5.2.1 The maximum duration of actual construction is 84 calendar days.  At that time all items defined
as part of construction must be completed, and Mechanical and Electrical systems shall be
operational.

 
1.5.2.2 At least eleven days prior to the completion of construction, the Contractor shall issue a 10

calendar day written notice to the Contracting Officer that the facility will be ready for use in the
areas indicated in the drawings.

 
1.5.2.3 A Beneficial Occupancy inspection shall be scheduled by the Contractor in writing and shall

identify any discrepancies that would preclude opening the facility. Such discrepancies shall be
resolved prior to acceptance.

 
1.6 CONSTRUCTION PHASING:  The scope of work for this contract shall be accomplished in two

phases as follows:
 

1.6.1 Phase I:  All long lead items will be ordered and securely stockpiled prior to commencing
construction.

 
1.6.2 Phase II: Demolition / Construction begins and work continues through completion and final

acceptance by the Government.

1.7 GOVERNMENT-FURNISHED-PROPERTY (GFP):  There is no GFP in this project.
 
1.8 WORKING HOURS
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1.8.1 Standard Work Hours:   Normal Contractor Work Hours shall be from 7:00 a.m. to 4:00 p.m.,

Monday through Friday, excluding Federal Holidays.
 
1.8.2 Non-Standard Work Hour Approvals:  Requests to work at times other than the specified standard

work hours (e.g. at night) shall be made to the Contracting Officer in writing at least three days
prior to the proposed work.

 
1.8.2.1 The letter shall state the dates desired to work and the work to be accomplished if approval is

granted.
 

1.8.2.2 When additional inspecting forces are reasonably available, the Contracting Officer may authorize
the Contractor to perform work during periods other than the normal duty hours/days.

 
1.8.3 Non-Standard Work, Cost Reimbursements: If inspectors are required to perform in excess of

their normal duty days/hours solely for the benefit of the contractor, the actual cost of inspection
at overtime rates will be charged to the contractor.  These adjustments to the contract price shall
be deducted from the next payment authorized after overtime rates have been determined.

 
1.8.4 Close Coordination:  In addition to above, close coordination with the Government shall be

maintained.  Whenever work which will be "hidden" or which has not been scheduled will be
accomplished, notice must be given to both the Contracting Officer and the contract inspector as
early as possible to ensure inspections are accomplished as required.  If proper inspections are not
accomplished as a result of such lack of notification, the Contractor bears the risk of possibly
removing completed work and reaccomplishing such uninspected work at no cost to the
government.

 
1.9 COORDINATING AND SCHEDULING
 
1.9.1 Work Coordination:  In order for the work to progress smoothly and cause minimal difficulties, it

will be necessary for the contractor, construction inspector, project engineer, and Contracting
Officer to maintain close and active coordination.  At all times, the Contractor shall keep the
Government informed of when and what work will be accomplished.  All work schedules will be
coordinated with the appropriate representatives of the Contracting and Technical Offices.

 
1.9.1.1 All work shall be programmed and accomplished in such a manner that minimum inconvenience

will be caused to the government.
 

1.9.1.2 The Contractor must notify the Contracting Officer a minimum of one (1) calendar day in advance
of when and where testing is to be performed so that he/she will have the option of witnessing the
test.

 
1.9.2 Progress Schedule:  The schedule contemplated by Contract Clause 52.236-15, Schedules for

Construction Contracts, shall be accomplished on and in accordance with the instructions
pertaining to AF Form 3064, Contract Progress Schedule, and as specified herein.  A "network
analysis system" may be used to supplement the proposed progress schedule.
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1.9.2.1 The Contract Progress Schedule  shall be plotted weekly, from Saturday through Friday,
beginning with the date of receipt of the Notice to Proceed (NTP) through the contract completion
date.  Once approved, schedules will not be changed without Contracting Officer direction and/or
approval.

 
1.9.2.2 The Work Elements, column B on the Contract Progress Schedule , shall be limited to 16 items

and shall begin with the appropriate bond cost as item #1.  Thereafter, each element shall be
identified by the applicable, major element of work (i.e., 02000 Site Work, 03000 Concrete, and
160000 Electrical).

 
1.9.2.3 The percentage of each listed work element of the job shall be shown opposite each major work

element in Column C of the Contract Progress Schedule  and may be expressed in whole
numbers or may be carried out to two (2) decimals.

 
1.9.2.4 In order to assist in evaluating the Contract Progress Schedule , as well as the progress of

construction, the contractor shall supplement the Contract Progress Schedule  with a Schedule
of Values worksheet which will identify each sub-element of work along with its dollar and
percentage values.

 
1.9.2.5 High dollar value material items may be submitted for payment prior to installation in conformance

with Clause G-744, Payment of Materials, but must be clearly and separately identified in the
Schedule of Values (either as a major or sub-element of work) specified in the approved Contract
Progress Schedule .

 
1.9.3 Progress Reports:  The report contemplated by Contract Clause 52.236-15, Schedules for

Construction Contracts, shall be accomplished on and in accordance with the instructions
pertaining to AF Form 3065, "Contract Progress Report", and as specified herein.

 
1.9.3.1 Progress Reports shall be submitted weekly on the Monday following completion of the previous

rating period.
 

1.9.3.2 Whenever the cumulative percentage of the work is 5% or more below the scheduled percentage,
the Progress Report shall be accompanied by a letter of explanation for the delay and a plan
detailing how the contractor intends to get back on schedule.

 
1.9.4 Estimated Line Items:  There are no estimated line items in this project.
 
1.9.5 Bi-Weekly Coordination Meeting:  In order to closely coordinate work under the contract, the

Contractor shall also prepare for and attend a bi-weekly coordination meeting at Nellis AFB with
the Contracting Officer.  At that time, the Contractor shall submit for coordination a proposed
written schedule of operation for all phases of work to be performed for the next two-week
period.  This schedule is in addition to the progress schedule previously described and shall identify
required temporary utility or road outages, time and duration of interruptions; proposed dates and
times of all testing and preparatory inspections.

 
1.9.5.1 If the contract is behind schedule or other problems arise, this meeting may be held more often.
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1.9.5.2 If the project is on schedule, with minimal or no problems, the meeting may be waived by the
Contracting Officer, however, the written coordination schedule shall still be required to be
submitted by the Contractor.

 
1.10 HAUL ROUTE
 
1.10.1 Specified Haul Route:  The Contractor shall follow the specified haul route for this project, unless

otherwise directed.  The Contractor may make changes to the route only with the prior approval
of the Contracting Officer at no additional cost to the Government.  The Contractor shall restore
the area to its original condition at the end of the contract period unless specific, written approval
has been granted by the Contracting Officer.
 

1.10.2 Haul Route Clean-up:  The contractor shall clean, sweep, or pick up, as necessary, mud, rocks,
trash, or any other type of debris spilled along haul routes, immediately after passage.  Clean-up
shall be performed to the satisfaction of the Contracting Officer.

 
1.11 MATERIAL STORAGE
 
1.11.1 Storage Area:  Unless otherwise indicated, no on-base storage facilities are available for

contractor owned supplies, tools, materials or equipment.  Buildings and structures which are part
of the contract may be used for storage providing the space is not required for government
occupancy and the contractor accepts full responsibility for the material stored therein.

 
1.11.2 Storage Site:  A storage site for contractor-owned supplies, tools, materials, and/or equipment has

been designated on the contract drawings.  All job equipment and material not in use, but to be
installed in or  used on the project by the Contractor may only be stored in the area shown on the
drawings.  The Contractor shall secure the area with a six foot (6’) high chain link fence with
slatted tan slats.  Security for the equipment and material storage shall be by the Contractor at his
risk.

 
1.11.3 Storage Area Improvements:  Improvement to the on-site area approved for storage by the

Contracting Officer shall be at the Contractor's expense.  The Contractor shall remove the fence
and gates and restore the area to its original condition at the end of the contract period.
Contractor is responsible for the final clean-up of all construction and storage areas.

 
1.12 UTILITIES SERVICES
 
1.12.1 Water and Electricity:  In accordance with Contract Clause 52.236-14, Availability and Use of

Utility Services, all reasonable amounts of domestic water and electricity will be made available
to the Contractor by the Government from existing system outlets and supplies.  Normal quantities
of electricity and water necessary to make final tests of completely installed systems will be
furnished by the Government.  With prior coordination the Contractor shall be given access to
water hydrants to obtain water for construction activities.

 
1.12.2 Telephone:  Commercial telephone lines are not available to the contractor.  Separate

communication arrangements must be made by the Contractor as necessary.
 
1.12.3 Restrooms:  The Contractor must provide portable restroom units for his employees.
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1.12.4 Temporary Utility Connections:  The Contractor shall, at his own expense, make all temporary

connections and install distribution lines.  The Contractor shall furnish to the Contracting Officer a
complete system layout drawing showing type of materials to be used and method of installation
for all temporary electrical systems.  All temporary lines shall be maintained by the Contractor in a
workmanlike manner satisfactory to the Contracting Officer and shall be removed by the
Contractor in like manner prior to final acceptance of the construction. The point of connection
shall be coordinated with the Government technical representative prior to connection.  If
additional outlets are needed they will be provided at the Contractor's expense.

 
1.13 EMERGENCY MEDICAL TREATMENT
 
1.13.1 Nellis AFB:  The Mike O’Callaghan Federal Hospital will provide emergency medical treatment to

employees of the Contractor for injuries incurred while working at Nellis AFB NV.  The
Contractor will be required to reimburse the Government at an established rate for non-
beneficiaries in accordance with DoD Regulation 6010.15.  After receiving initial emergency
treatment, the Contractor will provide the hospital with the name of a physician and/or hospital to
which injured personnel can be transferred for further treatment and care.  Follow-on care after
initial emergency treatment will not be provided.

 
1.14 CODES:  Conform installed system and components to current Underwriter’s Listing (UL)

Requirements, Uniform Building Code (UBC), National Electric Code (NEC), National Electrical
Manufacturer’s Association (NEMA), Institute of Electrical and Electronic Engineers (IEEE),
American National Standards Institute (ANSI), American Society for Testing and Materials
(ASTM), National Fire Protection Association (NFPA), and county, state and federal standards,
codes, and laws.  Any discrepancies between these standards and the contract documents shall
immediately be brought to the Contracting Officer’s attention.

 
1.15 BASE ENTRY

1.15.1 Airfield Restrictions- Only one Runway can be closed to traffic at any one time.  A closed
runway shall be considered available for active taxiway crossing purposes.  Edges of construction
areas adjacent to aircraft traffic lanes shall be clearly marked with barricades and lights, and no
vertical obstructions shall be projecting more than three feet above and within 25 feet of the edge
of the taxiway, The Contractor shall furnish a flagman at active taxiways to control Contractor's
vehicles during crossing of area by aircraft.  No Contractor vehicles, equipment, or personnel shall
be on or crossing any runway or taxiway, except during construction period closures as outlined
above or when clearance is requested from and granted by the control tower.  The Contractor
shall be issued a hand held radio in order to be able to communicate with the airfield control tower.
The on-site project manager shall be expected to continuously monitor the airfield frequency.
Unless authorized by the Contracting Officer, no contractor vehicles, equipment or personnel shall
cross the painted red security lines located on the parking aprons around the Airfield, Security
Police are authorized to use deadly force, in such breaches of security.  Other airfield contracts
may be underway at the same time as this contract, and therefore the contractors may have to
share haul routes, and work in the proximity of one another.  Work Stoppages - The Contractor
may be required to cease project operations on the airfield during scheduled Thunderbird practices
and during special Air Force operations, These delays typically are for one to two hours at a time
but might be as much as a full day.  Every effort will be made by Base Operations, Civil
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Engineering, and the Contracting Office to minimize all potential delays and to inform the
Contractor as early as possible of such delays so that critical work can be effectively scheduled
around such events.  For bidding purposes, assume work stoppages will occur three times during
the project and last for a full working day.

1.15.2 A work area is defined as one runway to include both overruns and the shoulders on either side of
the runway out to the Moon Markers adjacent to the BAK 12 barriers. All work to be done on
one work area will be completed before the contractor can move to the next one.  The approach
lights are considered outside runway work area.

1.15.3 One work area will be given to the Contractor at a time. Work areas will be made available within
certain time frames depending on the exercise schedule.  If a contractor finishes all the work in
one work area he may not be able to start on the next work area until the specified start date due
to potential conflicts with flying exercises.  All efforts will be made to work around such conflicts
and provide the Contractor with continuous work for the duration of the project since it is in the
Air Forces best interest to complete the overall project as quickly as possible.

1.15.4   Conformance with Regulations/Directives:  The Contractor shall conform to base regulations and
directives pertaining to security, safety, traffic, fire and personnel clearances, insofar as they
pertain to the Contractor's activities as directed by the Contracting Officer.

 
1.15.5 Information Required:  The contractor is responsible for requesting personnel and vehicle passes

for each employee requiring access to the job site under this project.  The information furnished
must:

1.   Be in writing on company letterhead;
 
2. Be certified by an authorized representative of the prime contractor that the specified
individual(s)/vehicles require access to the base and will work on the project identified;

3. Specify the Contract Number;

5.       Identify the specific company, i.e., contractor, subcontractor, supplier, covered by the
request. (NOTE:  Each subcontractor request shall be separately submitted);

6 Specify the period of time when access will be required; and
 
7. Identify specific personnel/vehicle information.

8. Provide the full name of each individual, including middle name and suffixes (e.g., Jr.,
III, etc.).  Do not list aliases, nicknames, etc.

9. Provide each individual’s driver's license number and state where issued.

10. Provide each individual’s social security number.

11. Provide the make, model, color, year, license plate number and state of issue, and the
principle driver for each requested vehicle pass
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 i. Processing Time:  The above information shall be submitted to the contract

administrator a minimum of 10 calendar days (15 calendar days for access to
secure/restricted areas) in advance of when access to the job site will be
required.

 
 ii. Secure/Restricted Area:  A background check of each individual requesting entry

to a secure or restricted area shall be made before access is authorized.  Two
forms of picture identification are required each time such areas are entered.

 
 iii. Short-Term Passes:  Passes for less than 90 days may be picked up at the visitor

control center at the Nellis AFB Main Gate by each individual with proper picture
identification, proof of vehicle insurance and registration.

 
 iv. Long-Term Passes:  Passes for 90 days or longer may be picked up in Bldg 20,

Security Police Pass and Identification (ID) Flight, during their normal duty hours
(7:30 a.m. to 3:30 p.m.) .by each individual with proper picture identification,
proof of vehicle insurance and registration

 
b. Unauthorized Activity:  The contractor shall inform all personnel working under

his/her jurisdiction (including subcontractor and supplier personnel) that access to
areas outside of the immediate work area (excluding cafeterias and restrooms near
the work site, direct haul and access routes, Contracting and Civil Engineering offices,
and points of supply and storage) is prohibited.  Circulation of said personnel will be
limited to official business only.  Persons engaged in unauthorized reconnaissance of
other contractor or government activity will be referred to the Contracting Officer for
disposition.  Infractions involving possible compromise of national security will be
turned over to the FBI for disposition.

1.16 BASE REGULATIONS:  Contractor employees and visitors are subject to the same restrictions
as are government personnel.

 
 i. Smoking:  Smoking is permitted in designated, outside smoking areas only.

No smoking will be allowed within any base facility.
 
 ii. Seatbelts:  The use of seatbelts by all vehicle operators and passengers is

mandatory on Nellis AFB and in the state of Nevada.  On Nellis AFB,
vehicle operators and passengers caught not wearing their seatbelt will be
issued a traffic citation and may lose their on-base driving privileges.

 
 iii. Firearms/Illegal Drugs:  No firearms or illegal drugs are allowed to be brought

onto Nellis AFB.  By accepting a vehicle pass, each person gives their
consent to a search of their vehicle while it is entering, on, or leaving Nellis
AFB.
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 iv. Speed Limit:  The speed limit on base is 25 MPH; in base housing areas it is
15 MPH; and in parking lots it is 5 MPH.

 
 v. Parking: Contractor vehicles and equipment will be parked in common parking

areas or as otherwise approved in writing by the Contracting Officer.
 
1.17 SECURITY

 
1.17.1 Physical Security:  The contractor shall provide physical security for the materials and work under

his control.  If the contractor elects to provide security personnel the following must be adhered to:
 
1.17.2 Security Personnel:  Contractor security personnel will not carry weapons on base (including

MACE and night sticks).  It is the responsibility of the contractor to notify security police, through the
contracting officer, of security personnel who will be in the area.

 
1.17.3 Communications:  In accordance with Air Force Instruction 33-211, all communications with DoD

organizations are subject to communications security (COMSEC) review.  Contractor personnel will
be aware telephone communications networks are continually subject to intercept by unfriendly
intelligence organizations.  The DoD has authorized the military departments to conduct COMSEC
monitoring and recording of telephone calls originating from, or terminating at, DoD organizations.
Therefore, civilian contractor personnel are advised any time they place a call to, or receive a call
from, a USAF organization, they are subject to COMSEC procedures.  The contractor will assume
the responsibility for ensuring wide and frequent dissemination of the above information to all
employees.

 
1.18 SAFETY AND ACCIDENT PREVENTION
 
1.18.1 General:    Compliance with the current U.S. Army Corps of Engineers "Safety and Health

Requirements Manual", EM 3835-1-1; Occupational Safety and Health Act (OSHA) Public Law
1910 and 1926; Air Force Occupational Safety and Health  (AFOSH) standards, and current Nellis
AFB safety regulations is mandatory.  The prime Contractor shall be held responsible to insure that
his/her workforce and any subcontractor or supplier workforce comply to the above safety
requirements.

 
1.18.2 Personnel Safety:  Adequate protection of all persons shall be provided at all times.  Work shall

proceed in a manner to prevent hazard.
 
1.18.3 Safety Briefings:  Contractors operating on base will be responsible to brief and ensure their

employees, subcontractors, and suppliers comply with all traffic rules and regulations as well as entry
procedures.

 
1.18.4 Nellis AFB Security Police:  All instructions given by Security Police personnel will be complied

with immediately.  All on-base traffic rules are contained in Air Force Regulation 125-14, Motor
Vehicle Traffic Supervision.

 
1.18.5 Equipment and Tools:  Equipment to be used on the project shall be safe and in good operating

condition.  The Contracting Officer reserves the right to inspect any on-base equipment and reject
such equipment if he considers it unsafe, in poor operating condition, or inappropriate for work.
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1.18.6 Explosive Operated Handtools:  The Contractor shall comply with OSHA (Occupational Safety

and Health Act) Standard 1910.215(c) when utilizing explosive operated handtools.  Storage of
explosive cartridges on the installation will be in metal containers and limited to one day’s supply.
The contractor will provide adequate controls to prevent loss/theft of cartridges used and stored on
the installation.

 
1.18.7 Electromagnetic Emission Devices:  Electromagnetic emission devices (including but not limited to

Radio/Radar Transmitters; Navigational Aids; Instrumentations; Signaling, Intrusion Detecting and
Identification Devices; Mobile and Fixed Business Radio Communication Equipment; and MARS,
CBs and Amateur Radio Stations) will be required to comply with the AFI 33-118, dated Jan 94.
This regulation is available for inspection at the 99th Communications Squadron/SCX, Bldg 589, Nellis
AFB, NV.

 
1.18.8 Use of Radioactive Devices on Government Property:  Under no circumstances will an unlicensed

radioactive device be used on Nellis Air Force Base.  Prior to using a radioactive device (i.e., soil or
asphalt nuclear density gauge) on government property, the contractor shall submit an application to
the Contracting Officer for approval by the Base Radiation Protection Officer (99th Medical
Group/SGPB).  In accordance with Nellis AFB Instruction 48-101, the application shall be submitted
thirty (30) to sixty (60) calendar days prior to the anticipated use and will consist of the following:

 
1.18.8.1 A copy of the appropriate NRC license or State Permit to operate/own the radioactive device.
 
1.18.8.2 A copy of the operator's qualifications and/or radiation safety training.
 
1.18.8.3 Radiation dosimetry results for the operator for the past calendar year.
 
1.18.8.4 A statement of the expected start date and the length of the contract (delivery order).
 
1.18.8.5 A statement of expected storage and security requirements or other peculiar needs of the

contractor.
 
1.18.8.6 Copies of the last two leak tests, if appropriate.
 
1.19 FIRE PREVENTION AND PROTECTION
 
1.19.1 Nellis AFB Fire Regulations:  The Contractor shall comply strictly with the Base fire regulations and

become thoroughly familiar with and brief employees and subcontractors on the fire safety
requirements applicable to this contract.

 
1.19.2 Welding Permit:  No welding, cutting or open flame will be permitted without obtaining a

Welding/Cutting/Burning Permit issued by the Base Fire Department.  This permit shall be
requested by the Contractor a minimum of one workday prior to required need.  A permit must be
obtained each time any welding, cutting, or open flame is required.

 
1.19.3 Clean-Up:  The Contractor shall at all times maintain good housekeeping practices to reduce the risk

of fire damage.  All scrap materials, rubbish, and trash shall be removed daily from in and about the
site and shall not be permitted to be scattered on adjacent property.
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1.19.4 Fire Extinguishers:  The Contractor shall provide fire extinguishers in accordance with the

recommendations of the base fire regulations.  Proper type fire extinguisher shall be available at
each location where cutting and welding is being performed.  Where electric or gas welding or
cutting is done, interposed shields of incombustible material shall be used to protect against fire
damage due to sparks and hot metal.

 
1.20 ENVIRONMENT PROTECTION:  All work and Contractor operations shall comply with the

requirements imposed by all applicable Federal, State, local, and base regulations and permits
concerning environmental protection.   The contractor shall submit copy of a grading and dust
permit obtained from Clark County, Nevada, for landscaping, grading, and trenching.

 
1.20.1 Spills:  Should any hazardous substance or oil spills occur on this project, in addition to containing and

removing such spill, the Contractor shall:
 

A.) During normal working hours, immediately report all spills in any quantity to the
Environmental Management Office at 652-3159 or 652-6106;

 
B.) After 4:30 p.m. or on weekends, immediately contact the Nellis Command Post at 652-2446;
and

 
C.) Forward a written, completed spill report to the Contracting Officer within three (3) working days

after the occurrence.
 
1.20.2 Waste Materials:  All waste materials generated by any work under the contract performed on a

government installation shall be handled, transported, stored, and disposed of by the contractor and
by his subcontractors at all times in accordance with all applicable Federal, state, or local laws,
ordinances, regulations, court orders, or other types of rulings having the effect of the law,
including, but not limited to Executive Orders 12088 as amended by E.O. 12580, 11988, and 11990;
the Clean Air Act, (42 U.S.C. 7401-7671); the Clean Water Act (33 U.S.C. 1251-1387); the
Endangered Species Act (16 U.S.C. Sec 1531-1544); the Toxic Substances Control Act (15
U.S.C. Sec 2601-2671); the National Historic Resources Protection Act (16 U.S.C. Sec 740-
470w-6); the Solid Waste Disposal Act (42 U.S.C. 6901-6991); the Archaeological Resources
Protection Act (16 U.S.C. 470aa-470-11); the Safe Drinking Water Act (42 U.S.C. 300f - 300j);
the Federal Insecticide, Fungicide, and Rodenticide Act (7 U.S.C. 136-136y); the Sikes Act
Administration Regulations (29 CFR 1910); the Environmental Protection Agency regulations (40
CFR 50-87, 110, 112, 122, 136, 141-13, 162, 165, 166, 171, 240-246, 260-271, 280, 300, 302, 355,
370, 372, 403, 405-471, and 761); the Department of Transportation regulations (49 CFR 171-177);
the Nevada Revised Statutes (Title 40, Sections 445.131-445.710 and 459.400-856) and the
Nevada Administrative Code provisions implementing those code sections; and environmental
planning, assessment, monitoring, and regulatory compliance provisions of the county codes of
Clark, Lincoln, and Nye Counties.

 
1.20.3 Historical/Archaeological Artifacts:  All items having apparent historical or archaeological interest

which are discovered in the course of any construction activities shall be carefully preserved.  The
Contractor shall leave the archaeological find undisturbed and shall immediately report the find to
the Contracting Officer.
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1.21 DUST CONTROL
 
1.21.1 Dust Control Permit:  The Contractor shall be held responsible for dust control as defined by Clark

County, State of Nevada Ordinances. A Dust Control Permit is required to be obtained from the
District Board of Health of Clark County and submitted to the Government for all construction
activity (including but not limited to grading, clearing and grubbing operations, and any disturbance
of the topsoil) involving more than one-quarter acre of land or 100 feet of trenching.

 
1.21.2 Excessive Dust:  If in the opinion of the Contracting Officer, excessive dust is generated by the

construction effort, the Contractor shall stop activity until adequate dust control measures are
provided, at no cost to the Government.

 
1.22 WEATHER CONDITIONS
 
1.22.1 Weather Hazards:  The Contractor shall satisfy himself as to the hazards likely to arise from

weather conditions.  Complete weather records and reports may be obtained from any U.S.
Weather Bureau Office.

 
1.22.2 High Winds:  When warnings of winds of gale force or stronger are issued, Contractor shall take

every practicable precaution to minimize damage to persons, work, and adjacent property. These
precautions may include removing all stored materials, tools, and/or equipment from exposed
locations and removing or securing any temporary structures.

 
1.23 FACILITIES DAMAGES
 
1.23.1 Responsibility:  Contractor shall be responsible for any and all damages to existing buildings,

facilities, structures, pavements, curbs, walks, utilities etc. incurred by his work forces or
equipment.  All such damaged areas shall be patched, repaired or replaced, and be left in their
original state of repair by the contractor, to the satisfaction of the Contracting Officer and of
authorities having jurisdiction there over, at no expense to the Government.

 
1.23.2 New Work:  If new work is to be connected to existing work, special care shall be exercised not to

disturb or damage the existing work more than necessary.  All damaged work shall be replaced,
repaired or restored to its original condition at no cost to the Government.

 
1.23.3 Damage to Utilities:
A.) Notification Requirements:  In the event of any contractor-caused utility failure and/or disruption, the

contractor shall first make the area safe, then immediately contact the Contracting Officer (652-
9121) and Base Service Call Desk (652-2652).

 
B.) Liability to Repair:  If the damaged utilities were previously known or shown to the
contractor, or there is negligence on his part, the utilities shall be repaired by the contractor in a
timely manner at no cost to the government.

 
1.24 SUBMITTALS
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1.24.1 AF Form 66, Schedule of Material Submittals:  Submittals required under each section of these
specifications and as listed on AF Form 66 shall be prepared and provided as specified in Section
01300.

 
1.24.1.1 Contractor shall identify a “required submission date” for each item specified on this form.

Contractor shall ensure each specified date provides adequate time to process the requirement and
allows sufficient order/receipt time prior to the projected installation date.

 
1.24.1.2 All submittals involving interior finishes, colors, etc. where submittal of samples is required by

individual specification section, shall be submitted to the Contracting Office prior to the beginning of
Phase I construction and under one submission.  Approval on color and finishes will not be
separately made.

 
1.24.1.3 All long lead items shall be submitted to the Contracting Office prior to the beginning of Phase I

construction and under one submission.
 
1.24.1.4 Whenever materials or drawings are required to be submitted by the Contractor for approval, and

are at variance with the specifications or Government drawings, but are approved by the
Contracting Officer inadvertently and without consciousness of the variance, then the approval
shall not be final unless the Contractor expressly noted on the submittal that "This material or
drawing varies from specifications in the following aspects."

 
1.24.1.5 See Section 01300 for additional information.
 
1.24.2 AF Form 3000, Material Approval Submittal: Each submittal shall be transmitted under an AF

Form 3000 (AF3000), "Material Approval Submittal," and shall be prepared in accordance with the
Instructions on the reverse of the form and in Section 01300, “Submittals”.

 
1.25 WASTE AND DISPOSAL:  There are no waste or disposal areas available on the base.  The

Contractor will have to make arrangements at an off-base location in accordance with local and
state codes for disposal of waste generated from the site.  The Contractor shall be responsible to
submit all dump receipts to the Contracting Officer.

 
1.26 QUALITY CONTROL
 
1.26.1 Contractor Responsibilities:  The control of quality by the contractor may relate to, but is not limited

to--
 
1.26.1.1 Construction  processes, to ensure that the product is produced to, and meets, the contract's

technical requirements;
 
1.26.1.2 Drawings, specifications, and engineering changes, to ensure that construction methods and

operations meet the contract's technical requirements;
 
1.26.1.3 Testing, examination, and inspection to ensure that practices and products to ensure that only

conforming practices, equipment, processes, supplies, and material are provided to the
Government;
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1.26.1.4 Technical documentation, including drawings, specifications, handbooks, manuals, and other
technical publications, as required by the contract;

 
1.26.1.5 Preservation, packaging, packing, and marking; and
 
1.26.1.6 All other procedures and processes for services to ensure that services meet contract

performance requirements.
 
1.26.2 Quality Control Program:  The Contractor shall provide and maintain a Quality Control

(QC)Program as required by Contract Clause E-18, FAR 52.246-12, Inspection of Construction,
which will assure that all supplies and services provided conform to contract requirements, whether
constructed or processed by the Contractor, or procured from subcontractors or vendors.  Such
system shall require personnel of the contractor's organization to perform, or cause to be
performed, inspections of the scope and character necessary to achieve quality construction at all
times.  The authority and responsibility of QC personnel shall be prescribed by clear, complete, and
current instructions, and will normally be provided to the Contracting Officer at the pre-
performance conference, but in any case prior to commencement of construction.

 
1.26.3 Quality Control Records:  The Contractor shall maintain current QC records in an appropriate

format of all inspections and tests performed.  These records shall provide factual evidence that the
required inspections or tests have been accomplished; indicate the results, the nature of any defects
and causes for rejection, the proposed remedial action, as well as what corrective action(s) have
been taken.  The Contractor shall not build upon or conceal any feature of the work containing
uncorrected defects.  Quality inspection records shall be available for review by the Government
throughout the life of the contract and shall be maintained a minimum of three years after the
contract has been completed.

 
1.26.4 Notice of Non-Conforming Work:  The QC, or other designated representative shall acknowledge

receipt of notification of non-conforming work (for technical, safety, or other reasons) as requested
by the Contracting Officer.  Such non-conforming work shall be immediately replaced or corrected
as necessary.  Immediately bring any disagreements to the attention of the Contracting Officer, in
writing, for resolution.

 
1.27 LAYING OUT WORK
 
1.27.1 Layout:  Dimensions and elevations indicated in layout of work shall be verified by the General

Contractor.  Discrepancies between Drawings, specifications and existing conditions shall be
referred to the Contracting Officer in writing before work affected is performed.  Failure to make
such notification shall place responsibility upon the Contractor to carry out work in satisfactory,
workmanlike manner at no additional cost to the Government.  Any duplication of work made
necessary by failure or neglect on the contractor's part to comply with this function shall be done at
his sole expense.

 
1.27.2 Field Dimensions:  The drawings accompanying these specifications indicate generally the design

and arrangement of all apparatus, fixtures, accessories, etc., necessary to complete the work
required.  The exact location or arrangement of equipment is subject to minor changes necessitated
by field conditions and shall be made as required without additional cost to the Government.
Measurements shall be verified by actual observations at the construction site, and the Contractor
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shall be responsible for all work fitting into place in a satisfactory and workmanlike manner meeting
the approval of the Contracting Officer.

 
1.28 EXCAVATION
 
1.28.1 Marking Excavation Area(s):  Prior to beginning any excavation which may be required under this

contract, the contractor shall stake and/or mark with white paint areas scheduled for excavation.
Additionally, the Contractor shall provide both a 14 calendar day written notice to the Contracting
Officer of their intention to dig and a sketch of the affected area.

 
1.28.2 Digging Permit:  No excavation work may begin until the Contractor has been issued an Air Force

Form 103, Base Civil Engineering Work Clearance Request, commonly called a “Digging
Permit.”  This permit is only effective for four (4) weeks and must be requested by the contractor
for each subsequent fourteen day period required.  A seven (7) working day advance notice of
such renewal is required.

 
1.28.3 Liability:  Locations of existing underground lines are based on the best available sources, but are to

be regarded as approximate only.  The contractor shall exercise extreme care in locating and
identifying these lines before excavating in adjacent areas.  The utilities shown on the digging
permit or marked on the ground at the construction site are considered to be within three feet (3')
(horizontal) of the location shown.  Any utility which is damaged and is not shown and/or is not
within the three foot (3') horizontal tolerance will be repaired by the government or repaired by the
contractor at the Government’s expense.

 
1.28.4 Reference:  Also see paragraph entitled, Dust Control Permit.
 
1.29 UTILITY SERVICE INTERRUPTIONS
 
1.29.1 Advance Notification:  The Contractor shall submit written notification not less than 15 calendar

days in advance of each interruption of each utility and/or communication service to or within
existing buildings and facilities being used by others.

 
1.29.2 Duration:  No single outage will exceed four (4) hours at a time nor more than once in any two

week period unless approved in writing by the Contracting Officer.  The time and duration of all
outages will be coordinated with the Occupant by the Contracting Officer.

 
1.30 AS BUILT DRAWINGS:  The contractor shall maintain one current and complete set of mark-up

plans showing as-built conditions and changes for all trades.  On completion of the project and prior
to final inspection, the Contractor shall provide the Contracting Officer the marked-up drawings
showing as-built conditions.

 
1.31 CLEANUP
 
1.31.1 Work Site:  Contractor shall maintain site free from construction debris and trash.  Contractor is

responsible for the removal of such debris and trash daily.  No trash or debris shall be disposed of
on the base or any other Federal Lands, nor shall it be disposed of in violation of any Municipal,
County, or State Ordinances.
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1.31.2 Haul Route:  All mud, dirt, debris, foreign objects, or spills of any kind from the Contractor's
operations (including subcontractors and suppliers) on taxiways, runways, parking aprons, hard
surfaces, streets, and parking lots used as access to the work or staging areas, shall be cleaned
immediately after use.

 
1.32 FINAL INSPECTION
 
1.32.1 Beneficial Occupancy Inspection:  A Beneficial Occupancy Inspection shall be scheduled prior to

the completion of Phase I to allow re-opening of identified areas which shall remain open for the
duration of construction activities.

 
1.32.2 Final Inspection Notification:  The Contractor shall notify the Contracting Officer in writing, ten (10)

calendar days in advance of the final inspection. Final clean-up shall be made prior to a final
inspection, and consist of cleaning the site and adjacent areas in the immediate vicinity as required
by the Contracting Officer.

 
1.32.3 Acceptance:  Final acceptance will not occur until all work, including clean-up, has been

accomplished and no discrepancies remain.
 
1.33 CONTRACT COMPLETION AND CLOSE-OUT:  Upon completion of the work and prior to

approval of final payment, unless specified to be provided earlier, the contractor shall furnish the
following items to the Contracting Officer.

 
1.33.1 As-Built Drawings:  Prior to final inspection, Contractor shall provide one complete, marked-up set

of as-built drawings.
 
1.33.2 Construction Data Sheet:  Prior to final inspection, the Contractor shall provide a "Construction Data

Sheet" similar to that shown in Attachment #6, to the Contracting Officer in one (1) reproducible
and three (3) copies for all work including, but not limited to, the construction of new facilities or
the repair/replacement of any items that increase the capacity or extend the service provided by
those items repaired and/or replaced,.

 
1.33.3 Warranties:  Prior to final inspection, the contractor shall identify all major equipment and

specifically warranted products and systems provided under this contract.
 
1.33.3.1 This listing shall be provided in a format similar to that specified by Attachment #29 in one (1)

reproducible and three (3) copies to the Contracting Officer.  Such listing will include, but not be
limited to, air conditioners, air handlers, transformers, electric motors, compressors, condensing
units, chillers, boilers, exhaust fans, generators, transfer switches, and equipment which has a serial
number.  Items such as light switches, fixtures, relays, valves, piping, or minor component parts of
larger assemblies are not to be included.

 
1.33.3.2 In connection with these requirements, the Contractor shall furnish, in writing, the name, telephone

number, and address of a licensed company which is authorized by the Contractor, to initiate and
maintain warranty work action on their behalf.  This single point of contact will be located within
the local service area of the warranted construction and will be responsive to Government inquiry
on warranty work action and status.
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1.33.3.3 Compliance with this paragraph does not relieve the Contractor of any of any responsibility in
connection with providing specific warranties and/or guarantees as required by this contract.

 
1.33.3.4 In the event the Contractor or his designated representative fails to commence and diligently

pursue any warranty work required, within a reasonable time after notification (normally within 3
workdays), the Government shall have the right to have the work performed by others, and after
completion make demand for reimbursement of any and all expenses incurred by the Government
while performing the work, including, but not limited to, administrative expenses.

 
1.33.3.5 Warranty repair work which arises to threaten the health or safety of personnel or the safety of

property or equipment will be handled by the Contractor on an immediate basis as directed verbally
by the Contracting Officer.  Failure of the Contractor to respond as verbally directed will be cause
for the Contracting Officer to have the warranty repair work performed by others and to proceed
against the contractor as outlined above.

 
1.33.4 Final Material Submittals:  Prior to final inspection, the Contractor shall provide all remaining

submittals (e.g., test results).
 
1.33.5 Final Payrolls
 
1.33.6 Release of Claims
 
1.33.7 Final Invoice

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable)

END OF SECTION 01010


